COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2012

ESTI MATE SUMVARY 09: 41: 23
CONTI D C17138-ALT ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17138- ALTBI D2 COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI VE ALLOW 111 WORK DAYS
SH 392: 1-25 EAST RESURFACI NG PERCENT TI ME: 29.73 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. STA3921- 010- PCCP ALT
SH 392: 1-25 EAST RESURFACI NG
NAMVE OF RQAD: 392A
PRQIECT COUNTI ES: WELD, REGQ ON 4 LARI VER
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 30/ 2012 DATE TI ME STARTED 05/ 14/ 2012
20 SO SUNSET STREET DATE LET 02/ 16/ 2012 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 02/ 22/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 06/ 2012 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 05/ 14/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,369, 332. 24 PARTI Cl PATI NG $ 2,743,174.76 $ 2, 686, 850. 41
AWARD PRQIECT AMT: $  4,953,230.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 51.09% TOTAL EARNI NGS 2,743,174.76 2,686, 850. 41
FUNDS AVAI LABLE: $ 2,626, 157.48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,743,174.76 2, 686, 850. 41
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -74,298. 46 -72,608. 73
SECURI TI ES ENCUVBERED 74, 004. 72 72,314.99
NET EARNI NGS 2,742,881.02 2, 686, 556. 67
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,742,881.02 2, 686, 556. 67
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2, 686, 556. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0002 09:41: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00203 Renoval of Curb and Gutter 1, 664. 000 0. 000
LF 611. 000 2,505. 10
4. 10000 611. 000 2,505. 10
0010 202- 00220 *Rermoval of Asphalt Mat 499. 000 0. 000
Sy 499. 000 4,990. 00
10. 00000 499. 000 4,990. 00
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 163, 558. 000 0. 000
5% 107, 643. 000 209, 903. 85
1. 95000 107, 643. 000 209, 903. 85
0020 202- 01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 1.000 150. 00
150. 00000 1. 000 150. 00
0025 203- 00000 *Uncl assi fi ed Excavation 467. 000 0. 000
cY 467. 000 2,802. 00
6. 00000 467. 000 2,802. 00
0030 203-00060 Enbanknent Material (Conplete In Place) 283. 000 0. 000
cY 283. 000 2,830. 00
10. 00000 283. 000 2, 830. 00
0035 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0045 208- 00005 Erosi on Log 1, 500. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0. 00
0050 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0055 208-00034 G avel Bag 300. 000 0. 000
LF 163. 000 815. 00

5. 00000 163. 000 815. 00



CONTI D C17138-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO 0002 09: 41: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0065 208-00051 StormDrain Inlet Protection (Type 1) 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 1. 000 45. 00
45. 00000 1. 000 45. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 60. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0095 208- 00205 Erosi on Control Supervisor 111. 000 0. 000
HOUR 24.000 1, 320. 00
55. 00000 24.000 1, 320. 00
0100 210-02036 Rel ay Pipe (36 Inch) 8. 000 0. 000
LF 8. 000 880. 00
110. 00000 8. 000 880. 00
0105 210-04010 *Adj ust Manhol e 8. 000 0. 000
EACH 3. 000 1, 350. 00
450. 00000 3. 000 1, 350. 00
0110 210- 04050 *Adj ust Val ve Box 16. 000 0. 000
EACH 13. 000 4, 355. 00
335. 00000 13. 000 4, 355. 00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0002 09:41: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04200 *Adj ust Quardrail 100. 000 0. 000
LF 100. 000 450. 00
4. 50000 100. 000 450. 00
0120 212-00006 *Seedi ng (Native) 2.800 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 2.800 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0130 213-00002 *Mil ching (Weed Free Hay) 2.800 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0135 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 560. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0145 304- 06000 Aggregate Base Course (Cl ass 6) 105. 570 0. 000
TON 105. 570 4, 750. 65
45. 00000 105. 570 4, 750. 65
0150 304- 06009 Aggregate Base Course (Cl ass 6) (Special) 6, 190. 000 0. 000
TON 95. 680 1,722. 24
18. 00000 95. 680 1,722. 24
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 500. 000 2.500
TON 212.780 26, 597. 50
125. 00000 215. 280 26, 910. 00
0160 403-34821  *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 7, 000. 000 0. 000
TON 5,978. 710 351, 249. 21
58. 75000 5,978. 710 351, 249. 21
0161 403-33741 HVA (& S) (75) (PG 64-22) Added by CMD #6 5, 024. 490 0. 000
TON 5, 024. 490 295, 188. 79

58. 75000 5,024. 490 295, 188. 79



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0002 09:41: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 15, 092. 000 0. 000
TON 15, 010. 190 1, 020, 692. 92
68. 00000 15, 010. 190 1, 020, 692. 92
0170 412- 00000 Furni sh Concrete Pavenent 976. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0175 412-00850 *Concrete Pavenment (8-1/2 Inch) 48, 822. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0180 420-00132 Geotextile (Separator) (O ass 1) 827. 000 0. 000
5% 827. 000 2,687.75
3. 25000 827. 000 2,687.75
0185 420- 00520 *CGeogrid Pavenent Reinforcenent 93, 000. 000 0. 000
SY 79, 664. 000 438, 152. 00
5. 50000 79, 664. 000 438, 152. 00
0190 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 300. 000 0. 000
LF 0. 000 0. 00
14. 10000 0. 000 0. 00
0191 606- 00301 Cdrail Ty 3 (6-3) Added by MCR #1 Line #2 6, 500. 000 0. 000
LF 912. 000 13,771. 20
15. 10000 912. 000 13,771. 20
0195 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 1. 000 1, 875.00
1, 875. 00000 1. 000 1, 875.00
0200 608-00015 Det ect abl e Vr ni ngs 304. 000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00
0205 609-21020 Curb and Qutter Type 2 (Section I1-B) 100. 000 0. 000
LF 100. 000 2,500. 00
25. 00000 100. 000 2,500. 00
0210 609-60011 *Curb Type 6 (Section M 2, 460. 000 0. 000
LF 0. 000 0. 00

7.50000 0. 000 0.00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0002 09:41: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 35. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0220 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 175. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0225 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 400 14, 000. 00
35, 000. 00000 0. 500 17, 500. 00
0230 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 1. 000 155, 000. 00
155, 000. 00000 1. 000 155, 000. 00
0235 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 600 7,200. 00
12, 000. 00000 0. 600 7,200. 00
0240 627-00001 *Pavenent Mar ki ng Pai nt 1, 120. 000 0. 000
GAL 715. 000 25, 025. 00
35. 00000 715. 000 25, 025. 00
0245 627-00005 *Epoxy Pavement Mar ki ng 560. 000 0. 000
GAL 0. 000 0. 00
71. 00000 0. 000 0. 00
0250 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 3, 200. 000 0. 000
SF 2,051. 000 21,535.50
10. 50000 2,051. 000 21,535.50
0255 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 6, 500. 000 0. 000
SF 6, 186. 000 51, 343. 80
8. 30000 6, 186. 000 51, 343. 80
0260 629-01031  *Survey Monunent (Type 3A) 16. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0265 630-00000  *Fl aggi ng 9, 000. 000 25. 000
HOUR 1, 260. 000 26, 460. 00

21. 00000 1, 285. 000 26, 985. 00



CONTI D C17138-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO 0002 09: 41: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 630-00001 *Pilot Car Qperation CMO 5 0. 000 0. 000
HOUR 0. 000 0. 00
39. 50000 0. 000 0. 00
0275 630- 00007 *Traffic Control Inspection 50. 000 7. 000
DAY 11. 000 935. 00
85. 00000 18. 000 1, 530. 00
0280 630-00012 *Traffic Control Managenent 111. 000 2. 000
DAY 24.000 15, 240. 00
635. 00000 26. 000 16, 510. 00
0281 630- 00015 Uni forned Traf Crl Coordination Added by MCR #1 Line 20. 000 0. 000
#1
HOUR 0. 000 0. 00
39. 00000 0. 000 0. 00
0285 630-80336 *Barricade (Type 3 MB) (Tenporary) 15. 000 0. 000
EACH 7.500 787.50
105. 00000 7.500 787.50
0290 630- 80341 *Construction Traffic Sign (Panel Size A) 76. 000 0. 000
EACH 38. 000 1, 976. 00
52. 00000 38. 000 1, 976. 00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 21. 000
EACH 34.500 2,504.70
72. 60000 55. 500 4,029. 30
0300 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 2. 000
EACH 4.000 840. 00
210. 00000 6. 000 1, 260. 00
0305 630- 80355 *Portabl e Message Sign Panel 10. 000 1.000
EACH 4.000 14, 520. 00
3, 630. 00000 5. 000 18, 150. 00
0310 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
yee) EACH 1. 500 1,170.00
780. 00000 1. 500 1,170. 00
0315 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 55. 000 1, 430. 00
26. 00000 55. 000 1, 430. 00



CONTI D C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQIECT: STA3921- 010- PCCP ALT ESTI MATE NO 0002 09:41: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 75. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0325 630- 80380 *Traffic Cone 600. 000 7.500
EACH 292.500 1,842.75
6. 30000 300. 000 1, 890. 00
0330 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70012 F/ A Asphalt Pavenent Incentive 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70013 F/ A Concrete Pavenent |ncentive 66, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70018 F/ A Roadway Snoot hness | ncentive 84, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 46, 543. 050 0. 000
FA -46, 543. 050 -46, 543. 05
1. 00000 -46, 543. 050 -46, 543. 05
0365 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C17138-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17138- ALTBI D2 ESTI MATE RUN 07/ 02/ 2012
PRQJECT: STA3921- 010- PCCP ALT ESTI MATE NO. 0002 09: 41: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 5,324,832.24% 2,686,850.41% 2,698, 674.76
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0385 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0390 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
CAT 0400 CURRENT AMI  $ 44,500. 00 $ 0.00$ 44, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 5,369,332.24$ 2,686,850.41$ 2,743,174.76



